



**Spring 2009
Curriculum Overview**

Date	Lesson	Summary
1/17	--	GTC (2pm-4pm) – Overview of Client Project (@ Skillpoint Alliance) SAC (11am-1pm) – Overview of Client Project (@ Skillpoint Alliance)
1/20 & 1/21	1	Milestone 1 – Recognize Problem Goals: <ul style="list-style-type: none"> • Compose research questions • Form research groups • Create preliminary list of the types of content experts needed
1/27 & 1/28	2	Milestone 1 – Recognize Problem Goals: <ul style="list-style-type: none"> • Define project overall deliverables • Post memo of research goals for final report
2/3 & 2/4	3	Milestone 2 – Gather Information Goals: <ul style="list-style-type: none"> • Form specialized work or project-based teams • Define small group goals • Define evaluation criteria
2/10 & 2/11	4	Milestone 2 – Gather Information Goals: <ul style="list-style-type: none"> • Perform online research of project & compile on Wiki page • Generate list of questions for content experts
2/16	--	GTC ONLY – Motorola Site Visit 10am – 1pm SAC ONLY – C3 Presents Site Visit, time TBD
2/17 & 2/18	5	Milestone 2 – Gather Information Goal: Interview content experts
2/24 & 2/25	6	Milestone 2 – Gather Information Goal: <ul style="list-style-type: none"> • Interview content experts
3/3 & 3/4	7	Milestone 3 – Revisit the Big Picture Goals: <ul style="list-style-type: none"> • Revisit evaluation criteria • Draft decision Table
3/10 & 3/11	8	Milestone 3 – Revisit the Big Picture Goal: <ul style="list-style-type: none"> • Finalize recommendations for company • Create charts, graphs, compile data and images for report
3/24 & 3/25	9	Milestone 3 – Revisit the Big Picture Goal: <ul style="list-style-type: none"> • Finalize recommendations for company • Create charts, graphs, compile data and images for report
3/31 & 4/1	10	Milestone 4 – Report Out Goal: <ul style="list-style-type: none"> • Outline Report
4/4	--	Saturday Company Meetings GTC & SAC 10am-2pm <ul style="list-style-type: none"> • T/W teams share progress, align goals • Meet with company representatives • Rough Draft of presentation
4/7 &	11	Milestone 4 – Report Out

4/8		Goal: • Draft Report
4/14 & 4/15	12	Milestone 4 – Report Out Goal: • Edit Report
4/21 & 4/22	13	Milestone 4 – Report Out Goal: • Edit Report
4/28 & 4/29	14	Milestone 4 – Report Out Goal: • Edit Report
5/4-5/15	--	BREAK FOR AP EXAMS – optional work/make-up time
5/16	--	Presentation Preparation 12pm-3:30pm, location TBD • Presentation Rehearsal
5/18-5/22	--	Company Presentations

Milestones

Milestone	Date	Deliverable
Milestone 1: Recognize Problem	Jan 17th – Jan 28th	-Memo -Define project deliverables -Content expert brainstorm
Milestone 2: Gather Information	Feb 3rd – Feb 25th	-Establish specialized or project-based small groups -Evaluation Criteria -Interview content experts -Complete basic research
Milestone 3: Revisit the Big Picture	Mar 3rd – March 25th	-Create decision table -Finalize recommendations for company -Create charts, graphs, compile data and images for report
Milestone 4: Report Out	Mar 31st – May 22nd	-Complete written report -Complete company presentation